FY 2024-2028 TIP Development Schedule

October 19t — Distribute project programming sheets to jurisdictions.

December 9% — Project programming sheets returned to APC.

December 9t — CityBus and Airport project information submitted to APC.
December 14" — Present project lists and TIP schedule presented at CPC meeting.
December 16t — First legal and public notices published /posted.

December 215t — Discuss project requests at Tech Committee.

December 28" — CityBus Board endorses transit project information.

December 30" — Red Flag analysis to be completed.

January 18" — Tech Committee prioritizes and constrains project requests.
February 15% — Second legal notice and public hearing published /posted.

February 24t — Draft document completed.

February 24" — Draft TIP sent to INDOT for review.

March 8t — Official public hearing in conjunction with CPC meeting.
April 12t — Adoption public notice published/posted.

March, April = INDOT STIP public meetings.

April 19t — Tech review & recommendation

May 11% — Policy Board presentation and possible adoption.

May 12% — Anticipated adopted TIP sent to INDOT.
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